WWTU Project Payments

As of February 2, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o ) - ~ Original [ Change Orders | Current Paid To Date | Payment Reguest | Total
SRF PROJECTS: ki i ‘7 )
Northside Regional Lift Station and Force Mains 11 o o N o
 City of West Lafayette (Reimbursements-Greeley,Krohn) - R |'§  422,158.00 1§ 422,158.00
| _Bingham Greenebaum Doll o ] f - $ 37,364. OO '$  37,364.00_
‘O.W.Krohn & Associates e I $ 9,079.00 | % 9,079.00 )
| Brown Equipment Co. L o o ] L ~|'$  155,000.00 | $ - $ 1155,000.00 |
| Jack Doheny Supplies e o $  338,859.00 s 338,859.00 o ,
__.Design: (Greeley & Hansen) $ 344,300.00 : $§ 17,000.00 $  361,300.00 | $ 25176.00 ' § - $ 25,176.00 118.43%
"Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 : §  706,800.00 | $§ 62122500 $ - '3 621,225.00 87.89%
_Construction: (RL Turner Corp) - 1$ 2,793,00000 & ©$ 2,793,00000 | % 2,143,453.00 | § - - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - 3 238,162.00
Repay SRF for non-SRF items billed by Turner ] B $  (168,200.00)| $ - 1% (168,200.00)
- 2012SRFLOAN . '$ 4,200,000.00 [ $ 3,822,276.00 | $ - 1% 3,822,276.00 91.01%
‘Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 ' § 402,699.43 | 111.46%
| Vectren Utility Holdings $ 23,690.73 | $ -8 23,690.73
| Duke Energy $ 8,306.98 | $ - 1% 8,306.98
__Huston Electric : 8 34,910.00 $ 34,910.00
[ IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $ 361,300.00 [$ 43469714 [$ 34,910.00 |'$ 469,607.14 | reimb to City by SFR
I—heraton and Fairway Knolls Lift Station Improvements ! _
|City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 B $ 177,493.00
| |City of West Lafayette (Reimbursement-Krohn & Assoc.) ) $ 4,600.00 1% 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 ) 10,000.00
'Bingham Greenebaum Doll o 3 B $ 3,723.00 IR 372300
| O.W. Krohn & Associates ) $ 13,087.00 . $ 13,087.00
{Bose McKinney & Evans $ 20,000.00 $ 20,000.00
__|Withered Burns, LLP $ 1,850.00 $ 1,850.00
___Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00.| % 94.330.00 $ 284800 % 97.178.00 __ 6566%
___Constructon Engineering: (Greeley & Hansen) $ 308.000.00 $ 308000.00]% 103,997.00 $ 5,348.00. % = 109,345.00 _ 3550%
| Construction: (Bowen Engineering) $ 2,115,000.00 $ 211500000|$% 177064500 % - $ 1,770,645.00 83.72%
Construction Retainage: (Bank of New York Mellon) ol $ 196,738.00 | § - .8 196,738.00
Vectren Utility Holdings $ 36,414.00 | § - 5 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette 1$ - $ - 8 -
2014 SRF LOAN $ 2,610,000.00 | $ 2,432,877.00 | $ " 8,196.00 } $ 2,441,073.00 93.53%
Prefiminary Engineering: (Greeley & Hansen) $ 177,500.00 19 177,500.00 | $  177,49337 | § - $  177,493.37 100.00%
Phase 3 Power: (Duke Energy) o $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ -8 12,835.04 100.00%
'Bose McKinney & Evans ) $ 10,000.00 | § -3 10,000.00
Fiber Constructlon (Wintek Corp.) $ 13,600.00 | § - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ $ 190,335.04 | $ 213,928.41 | § - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of February 2, 2016 ] CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
o o Original | Change Orders | Current Paid To Date | Payment Request | Total

CAPITAL IMPROVEMENT PLAN PROJECTS: R 1 1 -

Wet Weather Facility Improvements (LTCP) o - L - -
'Engineering Study: (Wessler & Associates) $ 14,200.00 i3 14,200.00 [$ 14,200 00 ) . $  14,200.00 | 100.00%
Design: (Wessler & Associates) $ 52,200.00 . § 52,20000|% 5220000:$ - § 52,200.00 100.00%
“Permit: (Wessler & Associates) i 'S 400000 R 4,000.00|$ 456700 8 - '%S 4,567.00 114.18% ]
“Construction: (Layne Heavy Civil, Inc) |$ 44351000 % 12,099.35 | § 455609.35 | 43546140 $ - 1§  43546140| = 9558%
‘Construction Retainage: (Lafayette Bank & Trust) 77 $  20,147.95 : $ 20,147.95

IMPROVEMENT FUND $ 51391000 $ 12,099.35|$ 526,009.35|$%  526,576.35 - |$ 526,576.35 ]

Digester Alternative Feedstocks ) I B e S |
Professional Services: (Kennedy, Jenks Consulting) $ 2460000 $ 2460000({% 1045322 § - $ 10,453.22 42.49% |
o IMPROVEMENTFUND | $ 2460000 § - [§ 24,600.00 | § 10,453.22 § - I3 10,453.22

Cumberland Ave Sanitary Sewer Extension B - o ] _

~;Design Study: (Greeley & Hansen) F $ 25,000.00 | $ 25,000.00 | $ 24,035.65 : $ 24,035.65 96.14%
_Preliminary Engineering: (Greeley & Hansen) 1% 187,500.00. % - 124,227.00 $ = 311,727.00] % 309;351.50 % 1.711:71 . § 311,063.21 99.79%
{Construction: (DJ McQuestion & Sons) $ 34,110.00 | $ 34,110.00 | $ 3161000 $ - $ 31,610.00 92.67% N

IMPROVEMENT FUND $ 24661000 $ 124,227.00 | $ 370,837.00 |$ 36499715 |§  1,711.71|$  366,708.86 ]

- :Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 { $ 114,792:11% 64438 § 115,436.49 99.51%
IConstruction: (Atlas Excavating) i $  1,958,300.00 | $ 195830000 {$ 185684931:$ - |$ 185684831 94.82%

__Construction Retainage: (Huntington Bank) ) $ 101,450. 69 $ 101,450.69

\ - 2014 CONSTRUCTION FUND $ 207430000 |$ - |$ 2,074,300.00|$ 2,073,092.11 : $ 644.38 | $ 2,073,736.49 99.97%

Chemical Feed Facilities for Phosphorus Removal o -

‘Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
|Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
‘Bld {(Wessler Engineering) 19 24,000.00 | $ 24,000.00 | $ 24,00000  § - $ 24,000.00 100.00%
) _Constructlon Inspection: (Wessler Engineering) 1% 250,000.00 '$ 250000008 159,479.21 - % 234000 $  161.819.21 64.73%
'Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34% -
_ SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000001% 58,900.097;§ o - $ 58,900.00 - 95.00% ]
| - IMPROVEMENT FUND $  463,400.00 | $ - |'s  463,400.00 |§ 32372079 § 2,340.00 | §  326,060.79 - ]
L I Ehiih _

| Construction: (Layne Heavy Civil, Inc.) $ 75309000 |$ 32,25548 |§ 78534548 | $  745663.43 $ - |'$  745663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682. 05 $ ~39,682.05

T 2014 CONSTRUCTION FUND | [$  753,090.00 | $ 32,255.48 | $  785,345.48 78534548 $ - [$ 785345.48 -

€SO Relief Interceptor Sewer P
‘Preliminary Design Report: (Wessler Englneenng) $ 52,400.00 $ 52,400.00 | § 52,400.00 $§ - $ 52,400.00 100.00%

__,Temp Sewer Flow Montoring: (Wessler Engineering) 3 36,000.00 | $ 36,000.00 $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 [ $ - 630,000.00 % 315.000.00 $  945,000.00 90.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000:00 ‘ $ . 55,000.00 % 13,604.93 % 6,64805 § 20,252.98 36.82%

; | :
IMPROVEMENT FUND $ 1,193,400.00 | § - 1§ 1,7193,400.00|$ 696,004.93 $  321,648.05 |$ 1,017,652.98
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